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South Side | Endorsed Urban Infrastructure Recovery Fund (UIRF) Plan
The following table is the endorsed Urban Infrastructure Recovery Fund (UIRF) Plan for the South Side area for the period from 2015 -2019. See www.columbus.gov/planning/uirf for more information.

Based on the allocation of UIRF funds by community, approximately $550,000 of funds remain for the 2015-2019 funding period for the South Side area.

UIRF staff make every effort to keep the information in this report up to date, but all information provided is subject to change. Status report definitions and other important information are provided below the status report chart.
UIRF funding allocations are maintained by UIRF area. That being said, UIRF funding allocations are made to build the endorsed project and does not represent a funding entitlement for that community.

UIRF Project Status Report (2015-2019)
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Project Name
Whittier Bike Facility

South Side N/S Bike Facility
- Near S High St

South Side N/S Bike Facility
- Near Parsons Ave

E Jenkins Ave/S Fifth St
Curb Ramps
Millbrook-Kermit Curb
Repair

Deshler and Fairwood Park
Improvements

S High St Planted Median

S High St Road Diet

Stambaugh Sidewalks
Fairwood Ave Sidewalks

South Side Trees

S High St Decorative
Lighting

Parsons Ave Decorative
Lighting
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2145
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Project Description
Sharrows along Whittier St

A bike facility on a road adjacent to and generally parallel to S
High Street between Livingston Ave and Frank Rd/SR 104

A bike facility on a road adjacent and generally parallel to
Parsons Ave between E Livingston Ave and Marion Rd

E Jenkins Ave and S Fifth St.

Millbrook-Kermit area: various streets including Nason Ave and
Valcon Ave.

Deshler Park: Installation of fitness equipment
Fairwood Park: Major renovations including shelters, fitness
equipment, new parking spaces, and new walking paths.

S High St.

S High St.

Stambaugh-Elwood Neighborhood.

Schools to parks connections and other missing segments.
Fairwood Ave.

Street trees as recommended by City Forester.

S High St between Greenlawn Ave and Hosack St

Parsons Ave between E Livingston Ave and Hosack St
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Community Notes

Project Abandoned: Whittier is being
resurfaced as part of a different DPS Project.
Bicycle markings will be adding as part of
resurfacing project.

Project on hold as bike route close to South
High Street being investigated.

12/28/16: Modified proposal in development
based on feedback from Area Commission
and other stakeholders.

Project completed in 2016.

Construction currently planned for 2019.

Deshler Park complete.
Fairwood Park 90% complete. Anticipate full
completion by end of 2017.

Project may not be viable. Would likely need
to be part of a larger Public Service project.
Staff has determined that this project is
outside the scope of the UIRF program. If the
community still supports the project, direct
communication with Public Service
Department should occur.

Construction currently planned for 2018.

Project completed in 2016.

Construction currently planned for 2018.

Currently planned for spring 2018
construction.

Abandoned: Project area already has lighting,
much of it decorative lighting.

Endorsed Plan
Cost Estimate

$115,000

$115,000

$10,000

$15,000

$200,000

$250,000

$250,000
$340,000

$50,000

$250,000

$1,595,000
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Status Report Terms Definitions

Community Phase: The Community Phase indicates if a given project has been endorsed by both the community and city staff.

Project Phase: The Project Phase provides a status for projects that have been endorsed.

Endorsed: Indicates that a project has received community support in the form of a positive vote by the area commission or representative civic association, and has also received preliminary support from city staff. If a project is noted as endorsed in the both
the Community Phase and Project Phases, it indicates that while it is recognized as endorsed and that funding has been allocated or is expected to be allocated, no work has been conducted toward implementation. Additional work is required before the project
can be moved toward implementation. Depending on the project, this work may be staff analysis, a study, the development of a project scope of services, other.

Planning: Indicates that staff is conducting analysis on the project and/or that a project scope of services is being written in order to move the project to the study or design phase.

Study: Indicates a study is being conducted to study the project proposal and determine if it is feasible. If project is feasible, it typically enters the design phase.

Design: Indicates that the project concept is be implemented in the form of required design work. Project construction is initiated after the project design phase.

Construction: Project is in construction.

Completed: Project has been constructed.

On Hold: Project is on hold. See “Community Notes” for any explanation.

Abandoned: Project has been abandoned, including, but not limited to the following reasons: Community has amended their UIRF Plan and removed the project, staff has determined that project is not feasible, other.

Important UIRF Information

Project Type
Some project types, including planted medians, bike lanes, traffic calming, and road diets require study or analysis prior to implementation. Funds are allocated for study, and provided the feasibility of the project, construction. Important factors in such studies

include confirmation of project need, access management and parking impacts, other. Planted medians require the establishment of a maintenance agreement with community for any landscaping maintenance and other terms.

Project Funding
Funding for projects is subject to the availability of UIRF dollars. Project timelines are subject to change if funding allocations change. “Endorsed Plan Cost Estimates” are developed to determine if a given project can be constructed with the given area’s UIRF

allocation. Adjustments in an Endorsed UIRF Plan may be necessary to account for actual construction costs that differ from the Endorsed Plan Cost Estimate. In the case that a project is constructed for less than the Endorsed Plan Cost Estimate, the remaining
funds are maintained as part of that community’s UIRF allocation. That being said, the funding allocation is made to build the endorsed project and does not represent a funding entitlement for that community.

Contact

Alex Beim
albeim@columbus.gov
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